

Weekly Progress Report (Form-3)


Project Repository: SKIT-AI-2023-2027-31 | Branch: main

Evaluation Window: Historical Window: 04-09-2026 to 10-09-2026 | Generated On: September 25, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
Tanu Jain	10 (100.0%)	+361	-4	357	3 days

2. Visual Trends & Volume



3. Detailed Commit Logs & Mentor Evaluation (Weekly Historical Range)

Student: Tanu Jain — 10 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-10	71ea209	Update preprocessing.py	____ / 10
2026-09-09	e5e10ce	Delete features/company_intelligence/xx.py	
2026-09-09	ef372d0	Rename company_intelligence.py to xx.py	
2026-09-06	3e0674b	started frontend	
2026-09-06	da9c3f4	company intelligence folder work	
2026-09-06	73005d1	worked on the data folder	
2026-09-06	ae9f2d0	Delete readme.txt	
2026-09-06	ceacff1	Create company_intelligence.py	
2026-09-06	351c737	Delete features/company_intelligence/readme.txt	
2026-09-06	66d1166	Create company_intelligence.py	

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____